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Purpose of the Auction

The Silent Auction aimed to support the
delivery of the Regional Action Plan, with the
profits from the sales shared between the seller
(up to 50%) and the Asia Pacific Region or the
seller could choose to contribute all to the Asia
Pacific Region. The Regional Action Plan
includes capacity building, relationships with
member organisations, and membership growth
strategies. The success of these initiatives will
ultimately lead to a more vibrant and
sustainable AP Region, allowing us to continue
making significant progress towards achieving
the goals and ensuring a bright future for our
current and future members. 
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Timeline of the Auction

The following breakdown timeline and process
are based on the project plan. However, we
have realised that it must be extended because
most of the tasks took longer than anticipated
(e.g., shipping and reporting) and should not
revolve around significant events of WAGGGS in
order to yield more effective outcomes.
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On boarding Volunteers

Creating Auction 
Guidelines

Creating Auction
Guidelines

Communication
and promotion

plans

Announcement
on Social Media

Creating
Communication

Assets for
Auction

Coordinators

Creating
Auction Website
user guide video

Volunteer
Orientation

Identifying
Auctioneers
and Bidders

Test run on Auction Website

Pre-Auction
Evaluation

Uploading
Items on the

website

Pre-Auction Preparations 

Week 1 Week 2 Week 3 Week 4 Week 5 Week 6

Week 1 Week 2 Week 3 Week 4 Week 5 Week 6
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Auction Duration :

Opening: 1 July 2023 (1 AM UTC)
Closing: 7 July 2023 (12 PM UTC)

Post-Auction Wrap up

Week 8 Week 9 Week 10 Week 11 Week 12

Documentation
and

Announcement
of Winning

Bidders

Shipping
Management
and payment

collection

Data Analysis
for Reporting

Documentation
of the Auction

Report

Reflection and
Planning for

future events

Week 8 Week 9 Week 10 Week 11 Week 12
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Online Auction Platform

https://www.wagggsaprauction.org was the
official platform for the 1st Asia Pacific Regional
Silent Auction. Gulisthan Shathir and Balaji
supported in putting it together. 

There were two logins on the website: Sellers
login and Buyers login. This means that if an
auctioneer wants to bid on products, they must
use the Buyers Login because the Sellers Login is
primarily for uploading the items. Please note
that Buyers Login was only available during the
auction week. We used 00:00 UTC as the
reference time for the start and end times of the
auction to minimise the confusion
internationally.

Auction coordinators were initially introduced to
the auction procedures and platform in week 4.
They were to promote it and guide the
auctioneers and bidders from their respective
countries. They were also the point of contact
and coordination for the participants,
auctioneers, and bidders.

APR Silent Auction Report| 6

https://www.wagggsaprauction.org/


WhatsApp drop-in channel was also set up as a
contact point so that anyone with questions
regarding the auction could easily contact the
planning team.

Auction Guidelines

There were two auction guidelines: one for the
general public and one for the auction
coordinators. The objective of the auction
guidelines was to assist in understanding the
auction procedures and to serve as a reference
point to avoid any potential disagreement.

The major difference between the two was that
the Auction Guidelines for Auction Coordinators
included a section titled "Promotional
Guidelines.”
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Communications and Promotions

The Communication Subcommittee created all of
the social media assets for the Asia Pacific
Regional Silent Auction, including the unique logo.
In accordance with the promotional strategy, they
also posted social media posts on various
platforms. This increased awareness among
potential auctioneers, bidders, and donors.

The Fundraising Sub Committee also
communicated with member organisations,
Friends of Asia Pacific WAGGGS (FAPW), and
supporters. The auction coordinators reached out
to the members of their member organisations,
their friends, and their families.
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Auction Data

Total Auctioneers Registered: 72

Total Bidders Registered: 91

Total Items to bid from: 654

 Total Bid made: 171
( by a total of 37 bidders

on 117 different items)
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Total Amount Raised 

1366.63 GBP
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The auction currency was USD, to make
transactions and currency exchange easier.
However, because GBP is the recognised
currency of WAGGGS, we are reporting the total
amount raised in GBP.

The amount of GBP reported may be deviated
depending on the bank transfer fee and currency
exchange rate.



Number of Countries
participated in bidding: 

14

Top Bidding Country

A total of 39 bids
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Number of countries from
which the auctioneers
donate items and the
earned profit: 5

Total Bidders who bid
over 100 USD:  4
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Total Amount Raised
from Donations

2615.81 GBP

Total Donors: 9

Besides the fascinated auctioneers and bidders,
there were people who just wanted to make a
contribution with donations to the Asia-Pacific
Region.
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Challenges and Lessons Learned

There were predicted challenges, and we are
pleased to have learned them from this initiative
in order to enhance future regional fundraising
initiatives.

The overall auction experience may have been
improved if we had been able to organise
everything in depth and ahead of time to avoid
the eventful period of the WAGGGS calendar
especially around the giving day so that the
whole planning team could give full
concentration to the auction.

Furthermore, considering the relatively small size
of the fundraising subcommittee, the planning
time could have been extended. We are grateful
to everyone who contributed to making this
auction possible, despite the challenges.
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Besides, we discovered that some participants
were enthusiastic about making additional,
separate donations. In future fundraising
activities, we must provide a donation link to
cater for these donations. Besides, this shows
that there is a community willing to support us in
every way possible, and we must devise the most
efficient and effortless ways for them to do so
while they see value in it.
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The Asia Pacific Region has never had a
fundraising event equivalent to a silent auction.
We acknowledge that we can improve our
outcome by analysing through the auction
report and determining effective solutions.
Nonetheless, with all of our enthusiasm and
doing everything from scratch in a hurry with no
prior experience, we may call this first pilot
project auction a success. It left us with this
invaluable information and data asset, which
will undoubtedly propel our future ambitions.
We will truly understand the resources we have
and how to use them to their full potential. This
first silent auction commences our Asia Pacific
Region's fundraising endeavours, which we plan
to strengthen and improve in all aspects
achievable while challenging the impossible by
breaking down barriers. We recognise the
importance of the fundraising subcommittee
and will develop appropriate terms of reference
and ways of working for future projects.

Conclusion
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